
IL ROUTE 64 PROJECT UPDATE NOTICE 

 

July 12, 2013 

 

 
 

This notice will provide a brief update for all of the construction projects taking place along the 

IL Rt. 64 corridor through St. Charles.  If you need any additional information please feel free to 

contact James Bernahl, Public Works Engineering Division Manager, at 630-377-4486. 

 

IL Route 64 (7
th

 Avenue to IL Route 59): 

 

Please be advised that temporary movement restrictions and road closures may be put into place 

by the St. Charles Police Department as deemed appropriate to improve travel times and overall 

safety. 

 

PLEASE NOTE:  

 Although this IDOT contract has been designed in two stages, during the weekly progress 

meetings the project has primarily been discussed as one large project, for that reason 

these updates will be presented in a similar format. 

 For residents and local businesses that may have questions or concerns about specific site 

issues please feel free to contact the Resident Engineer for IDOT, Dave Cuthbertson, at 

the IDOT Field Office (630) 549-0768. 

 Weekly updates and information are also available on the City of St. Charles website: 

o http://www.stcharlesil.gov/projects/construction/64-kautz-59 

 

East Side Project Limits (38
th

 Avenue to IL Route 59): 

 The Contractor is currently working on the installation of the center section of the 

roadway at the intersection of East Main Street and the Pheasant Run Main Entrance.  

This work will include grading, placement of aggregate sub-base, installation of 

bituminous sub-base and finally the installation of the new concrete roadway.   

 

This work is expected to be completed by July 30, 2013 during that time the middle 

section of the intersection will be closed to cross traffic.  Once this intersection is 

completed the crews will perform the same construction activities at the intersection of 

East Main Street and Smith/Kautz Rd.  That work is expected to begin July 30, 2013 and 

be completed by August 15, 2013.  

 

http://www.stcharlesil.gov/projects/construction/64-kautz-59


During this phase of the work and while the intersections are closed IDOT has installed 

turn-around locations for motorists traveling both eastbound and westbound to turn 

around and access either the north or south side of East Main Street.   

 The Contractor will continue placement of the mainline bituminous sub-base for 

eastbound and westbound traffic from Powis Road towards Pheasant Run. This work is 

expected to be completed by Friday July 12, 2013.  Once this work is completed the 

Contractor will begin preparing for the placement of the mainline concrete pavement for 

both eastbound and westbound traffic from Powis Road towards Pheasant Run. This 

work is expected to be completed by Monday, July 22, 2013.  

 The Contractor is continuing to prepare the subgrade of the roadway from the Pheasant 

Run entrance towards Kautz Road.  This work is expected to be ongoing for the next 

three weeks, weather permitting. 

 Construction activities associated with the new bridge near Powis Road are expected to 

continue through the next few months.  Work at the bridge is expected to be completed 

by July 30, 2013.  The Contractor will begin the placement of the approach sections of 

the roadway to the new bridge beginning Thursday July 11, 2013 and is expected to be 

completed over the next 3-4 weeks. 

 

West Side Project Limits (7
th

 Avenue to Kirk Road) 

 The Contractor is continuing to perform the roadway grinding and preparation work for 

the placement of the new first layer of asphalt between Dunham Road and Kirk Road.  

Weather permitting the placement of the new asphalt should be completed by July 24, 

2013. 

 The Contractor will continue to frame and pour driveway aprons and curbing on the north 

side of East Main Street from 13
th

 Avenue to Surrey Woods Drive.  This work is 

expected to be completed by the end of this week, weather permitting. 

 The Contractor is expecting to grade and prepare the remaining middle section of 

roadway between 8
th

 Avenue and 13
th

 Avenue.  The Contractor is expecting to prepare 

and pour this same section of roadway in concrete beginning the week of the 15
th

, 

weather permitting. 

 The Contractor will continue working on the forming and placing of retaining wall 

number 2 and number 3. Retaining wall number two is located near the intersection of on 

East Main Street and Cedar Avenue.  Retaining wall number three is located on the north 

side of East Main Street approximately five-hundred feet east of Hunt Club Drive. This 

work is expected to be on going for the next two weeks. 

 The Contractor will continue with the grinding and placement of bituminous materials 

between Dunham Road and Kirk Road which began Monday July 8, 2013.  These work 

activities are expected to be ongoing for the next few weeks.  Motorists may experience 

periodic delays caused by the delivery of bituminous materials. 

 The Contractor is expecting to continue with the placement of the new traffic signal mast 

arms, various street lights, and miscellaneous electric work along this section of the 

roadway.  This work is expected to be ongoing for the next few weeks.  

 On Saturday July 13, 2013 the Contractor will be placing bituminous materials near the 

intersection of East Main Street and Industrial Drive; specifically near the southwest 

corner of this intersection.  During this time the Contractor may close to the general 

public a section of Industrial Drive for a period of five hours to complete this work.  



IDOT has notified the surrounding businesses and will insure that proper traffic control 

measures are in place to direct traffic.  IDOT has assured the City that emergency 

vehicles will have access at all times in case of an emergency. 


